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ESTIMATE RUN 10/05/2004

ESTIMATE SUMMARY 13:29:43

CONTID: C14483 ESTIMATE NO: 0006 PROG 2002

PCN: 14483-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Parachute East & West PERCENT TIME:

PROJECT NO: IM 0701-164

Parachute East & West

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 09/25/2004 DATE TIME STARTED 04/01/2004

P.O. BOX 566 DATE LET 02/12/2004 DATE WORK BEGAN

DATE AWARDED 02/19/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/03/2004 DATE ACCEPTED

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 04/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,478,805.77 PARTICIPATING $ $ 658,121.57

AWARD PROJECT AMT: 7,163,679.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,180.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.14

108.0 TIME ALLOW:

ORIG TIME ALLOW:

140 WORK DAYS

WORK DAYS140

73.35%

1,993,312.07

658,121.57

658,121.57

656,940.71

$

$

$

$

5,485,493.70

0.00

5,485,493.70

244,083.99

5,729,577.69

-45,571.00

0.00

5,684,006.69

0.00

AMOUNT DUE 5,684,006.69 656,940.71

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 656,940.71

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14483-BID ESTIMATE RUN 10/05/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0006 13:29:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 34,591.000 34,591.000

SY 0.000 0.00

2.80000 34,591.000 96,854.80

202-00240

0010 *REMOVAL OF PAVEMENT MARKING 0.000 0.000

SF 0.000 0.00

2.20000 0.000 0.00

202-00250

0015 *REMOVAL OF GUARDRAIL TYPE 3 382.500 382.500

LF 0.000 0.00

3.00000 382.500 1,147.50

202-01130

0020 *REMOVAL OF END ANCHORAGE 57.000 57.000

EACH 0.000 0.00

150.00000 57.000 8,550.00

202-01300

0025 ROLLING 0.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01140

0030 BLADING 8.000 8.000

HOUR 0.000 0.00

90.00000 8.000 720.00

203-01500

0035 BACKHOE 0.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01510

0040 TRUCK (DUMP) 0.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01582

0045 FRONT END LOADER (RUBBER TIRE) 16.000 0.000

HOUR 0.000 0.00

90.00000 0.000 0.00

203-01590

0050 LABORER 30.000 0.000

HOUR 6.000 240.00

40.00000 6.000 240.00

203-02330

0055 *RESET GUARDRAIL TYPE 3 1,332.500 1,332.500

LF 0.000 0.00

13.00000 1,332.500 17,322.50

210-01130
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PCN: 14483-BID ESTIMATE RUN 10/05/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0006 13:29:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *ADJUST GUARDRAIL 2,950.000 2,950.000

LF 0.000 0.00

10.00000 2,950.000 29,500.00

210-04200

0065 AGGREGATE BASE COURSE (CLASS 7) 9,000.000 388.900

TON 2,701.020 35,113.26

13.00000 3,089.920 40,168.96

304-07000

0070 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720

0075 HOT BITUMINOUS PAVEMENT (SPECIAL) CMO#2:(-5677 TONS) 9,800.000 7,790.510

TON 0.000 0.00

39.00000 7,790.510 303,829.89

403-02000

0080 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 100,402.000 66,113.240

TON 0.000 0.00

21.22000 66,113.240 1,402,922.95

403-34801

0080 MATERIAL ALLOWANCE STOCKPILED HBP AGGREGATES - PE#2 33,284.740

TON 0.000 0.00

7.33321 33,284.740 244,083.99

0085 *HEATING AND REMIXING TREATMENT 568,519.000 382,439.000

SY 186,080.000 548,936.00

2.95000 568,519.000 1,677,131.05

405-00100

0090 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 6,825.000 4,557.310

TON 81.260 19,583.66

241.00000 4,638.570 1,117,895.37

411-03345

0095 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 
CMO#2:(-334 TONS)

0.000 0.000

TON 0.000 0.00

180.00000 0.000 0.00

411-03352

0100 EMULSIFIED ASPHALT (SLOW-SETTING) 32,598.000 16,117.000

GAL 0.000 0.00

1.00000 16,117.000 16,117.00

411-10255

0105 *ASPHALT REJUVENATING AGENT 5,245.000 4,476.000

GAL 769.000 1,691.80

2.20000 5,245.000 11,539.00

411-90010
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PCN: 14483-BID ESTIMATE RUN 10/05/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0006 13:29:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 382.500 382.500

LF 0.000 0.00

17.00000 382.500 6,502.50

606-00301

0115 *END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

606-02003

0120 *END ANCHORAGE (FLARED) 55.000 55.000

EACH 0.000 0.00

1,500.00000 55.000 82,500.00

606-02005

0120 MATERIAL ALLOWANCE STOCKPILED SRT COMPONENTS - PE#1 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

0125 *RUMBLE STRIP (GRINDING) 304,230.000 0.000

LF 0.000 0.00

0.10000 0.000 0.00

614-80387

0130 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

273,000.00000 1.000 273,000.00

626-00000

0135 PUBLIC INFORMATION SERVICES 0.000 0.000

L S 0.000 0.00

10,000.00000 0.000 0.00

626-01000

0140 *PAVEMENT MARKING PAINT 3,600.000 368.000

GAL 0.000 0.00

34.00000 368.000 12,512.00

627-00001

0145 *EPOXY PAVEMENT MARKING 1,504.000 0.000

GAL 0.000 0.00

51.00000 0.000 0.00

627-00005

0150 *FLAGGING 5,250.000 4,027.000

HOUR 688.000 16,512.00

24.00000 4,715.000 113,160.00

630-00000

0155 *TRAFFIC CONTROL INSPECTION 100.000 70.000

DAY 12.000 2,040.00

170.00000 82.000 13,940.00

630-00007
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PCN: 14483-BID ESTIMATE RUN 10/05/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0006 13:29:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *TRAFFIC CONTROL MANAGEMENT 132.000 80.000

DAY 16.000 7,680.00

480.00000 96.000 46,080.00

630-00012

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 16.000

EACH 0.000 0.00

60.00000 16.000 960.00

630-80341

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 175.000 87.500

EACH 0.000 0.00

85.00000 87.500 7,437.50

630-80342

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 84.000 36.000

EACH 0.000 0.00

110.00000 36.000 3,960.00

630-80343

0180 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000

SF 0.000 0.00

20.00000 0.000 0.00

630-80344

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

4,000.00000 2.000 8,000.00

630-80358

0190 *PORTABLE MESSAGE SIGN PANEL 183.000 163.000

DAY 20.000 2,200.00

110.00000 183.000 20,130.00

630-80359

0195 *DRUM CHANNELIZING DEVICE 103.000 51.500

EACH 0.000 0.00

75.00000 51.500 3,862.50

630-80360

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 25.000 12.500

EACH 0.000 0.00

105.00000 12.500 1,312.50

630-80363

0205 *TRAFFIC CONE 1,070.000 512.500

EACH 22.500 337.50

15.00000 535.000 8,025.00

630-80380

0210 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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PCN: 14483-BID ESTIMATE RUN 10/05/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0006 13:29:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0220 F/A ON-THE-JOB TRAINEE 2,000.000 299.200

F A 0.000 0.00

1.00000 299.200 299.20

700-70023

0225 F/A QUALITY INCENTIVE PAYMENT 231,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0230 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0255 HBP (SPEC) SX(75) HIP VIRGIN MIX (PLAN QTY) / 
CMO#2:(+5677 TONS)

1,010.020 1,010.020

TON 0.000 0.00

38.00000 1,010.020 38,380.76

403-02000

0260 HBP (SPEC) SX(100) HIP VIRGIN MIX (OVER PLAN QTY) / 
CMO#2:(+1 TON)

2,693.510 1,382.940

TON 1,310.570 48,491.09

37.00000 2,693.510 99,659.87

403-02000

0265 HBP (SPEC) SX(75) HIP VIRGIN MIX (OVER PLAN QTY) / 
CMO#2:(+1 TON)

0.000 0.000

TON 0.000 0.00

36.00000 0.000 0.00

403-02000

0270 ASPH CEM (PG 64-22) CMO#2:(+334 TONS) 124.530 124.530

TON 0.000 0.00

180.00000 124.530 22,415.40

411-03354

0275 ADDED ITEM (DOLLAR)/ MCR LI NO. 1 - PROJECT PARTNERING 1,412.360 1,412.360

DOL 0.000 0.00

1.00000 1,412.360 1,412.36

900-00006

0285 ADDED ITEM (DOLLAR)/ MCR LI NO. 3 - PRICE 
REDUCTION/HIPR DENSITY TESTS 1-5

-3,537.350 -3,537.350

DOL 0.000 0.00

1.00000 -3,537.350 -3,537.35

900-00006

0295 ABC (CL 3) MCR LI NO. 5 4,240.000 0.000

TON 913.120 10,044.32

11.00000 913.120 10,044.32

304-03000
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PCN: 14483-BID ESTIMATE RUN 10/05/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0006 13:29:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 ADDED ITEM (DOLLAR)/ MCR LI NO. 6 - PRICE 
REDUCTION/HIPR DENSITY TESTS 31-35

-6,018.440 0.000

DOL -6,018.440 -6,018.44

1.00000 -6,018.440 -6,018.44

900-00006

0305 ADDED ITEM (DOLLAR)/ MCR LI NO. 7 - PRICE 
REDUCTION/HIPR DENSITY TESTS 46-50

-9,174.800 0.000

DOL -9,174.800 -9,174.80

1.00000 -9,174.800 -9,174.80

900-00006

0310 ADDED ITEM (DOLLAR)/ MCR LI NO. 8 - PRICE 
REDUCTION/HIPR DENSITY TESTS 71-75

-3,555.930 0.000

DOL -3,555.930 -3,555.93

1.00000 -3,555.930 -3,555.93

900-00006

0315 ADDED ITEM (DOLLAR)/ MCR LI NO. 9 - PRICE 
REDUCTION/HIPR DENSITY TESTS 76-80

-2,868.290 0.000

DOL -2,868.290 -2,868.29

1.00000 -2,868.290 -2,868.29

900-00006

0320 ADDED ITEM (DOLLAR)/ MCR LI NO. 10 - PRICE 
REDUCTION/HIPR DENSITY TESTS 96-100

-3,314.330 0.000

DOL -3,314.330 -3,314.33

1.00000 -3,314.330 -3,314.33

900-00006

0325 ADDED ITEM (DOLLAR)/ MCR LI NO. 11 - PRICE 
REDUCTION/HIPR DENSITY TESTS 101-105

-2,815.630 0.000

DOL -2,815.630 -2,815.63

1.00000 -2,815.630 -2,815.63

900-00006

0330 ADDED ITEM (DOLLAR)/ MCR LI NO. 12 - PRICE 
REDUCTION/HIPR DENSITY TESTS 111-114

-6,580.640 0.000

DOL -6,580.640 -6,580.64

1.00000 -6,580.640 -6,580.64

900-00006

CAT 0200 $658,541.57 5,707,751.51CURRENT AMT 7,456,655.77 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0240 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002

0245 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012

0250 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020
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PCN: 14483-BID ESTIMATE RUN 10/05/2004

PROJECT: IM 0701-164 ESTIMATE NO: 0006 13:29:43

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 ADDED ITEM (DOLLAR)/ MCR LI NO. 2 - FIELD OFFICE DSL 570.000 246.170

DOL 0.000 0.00

1.00000 246.170 246.17

900-00006

0290 ADDED ITEM (DOLLAR)/ MCR LI NO. 4 - FIELD LAB 
CONVECTION OVEN PRICE REDUCTION

-420.000 0.000

DOL -420.000 -420.00

1.00000 -420.000 -420.00

900-00006

CAT 0400 $-420.00 21,826.17CURRENT AMT 22,150.00 $$

PROJECT TOTAL 658,121.57 $ 5,729,577.68CURRENT AMT 7,478,805.77 $$


